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Executive summary
Regulation (EU) 2021/1134!, amending inter alia Regulation (EC) No 767/2008 of the
European Parliament and of the Council of 9 July 2008 concerning the Visa Information
System (VIS) and the exchange of data between Member States on short-stay visas (VIS
Regulation)?, requires the Commission to submit an annual report to the European
Parliament and to the Council on the state of play of preparations for the full implementation
of the Regulation. This is the Commission’s first report.

The implementation of the new IT architecture in the area of migration, borders and security
is the cornerstone of establishing one of the most modern border management systems in the
world. The Visa Information System is an integral part of this architecture. To achieve full
and timely implementation, EU Member States and Schengen associated countries, EU
agencies and the Commission have to advance together. A delay by one will bring delays
for everyone and is also likely to increase costs.

Overall, the preparation of the implementation of the revised VIS is on track. Following the
adoption of the amending Regulation on 7 July 2021, the Commission immediately started to
discuss in the relevant committee and expert group a series of implementing and delegated
acts necessary for the development of the new VIS components. Currently, work on all 12
implementing and delegated acts has commenced, and they are at various stages in the
adoption procedure. Six implementing acts and three delegated acts are being discussed in the
relevant committee and expert group, while three implementing acts are already formally
adopted.

! Regulation (EU) 2021/1134 of the European Parliament and of the Council of 7 July 2021 amending
Regulations (EC) No 767/2008, (EC) No 810/2009, (EU) 2016/399, (EU) 2017/2226, (EU) 2018/1240, (EU)
2018/1860, (EU) 2018/1861, (EU) 2019/817 and (EU) 2019/1896 of the European Parliament and of the
Council and repealing Council Decisions 2004/512/EC and 2008/633/JHA, for the purpose of reforming the
Visa Information System (OJ L 248, 13.7.2021, p. 11-87)

2 Regulation (EC) No 767/2008 of the European Parliament and of the Council of 9 July 2008 concerning the
Visa Information System (VIS) and the exchange of data between Member States on short-stay visas (VIS
Regulation) (OJ L 218, 13.8.2008, p. 60)



1. Introduction

The VIS was established by Council Decision 2004/512/EC?® to serve as the technological
solution for exchanging visa data between Member States. Regulation (EC) No 767/2008 of
the European Parliament and of the Council (VIS Regulation)* laid down the purpose,
functionalities and responsibilities for the VIS, as well as the conditions and procedures for
the exchange of short-stay visa data between Member States to facilitate the examination of
applications for short-stay visas and related decisions. The VIS started operating on 11
October 2011 and was gradually rolled out in all Member States’ consulates between October
2011 and February 2016.

The objectives of the VIS are to improve the implementation of the common visa policy,
consular cooperation and consultation between central visa authorities by facilitating the
exchange of data between Member States on applications and related decisions, in order to:

o facilitate the visa application procedure;

e prevent ‘visa shopping’;

o facilitate the fight against identity fraud,

o facilitate checks at external border crossing points and within the Member States’
territory;

e assist in the identification of any person who does not or no longer fulfils the
conditions for entry to, stay or residence in the territory of the Member States;

o facilitate the determination of the Member State responsible for examining an
application for international protection under Regulation (EU) No 604/2013 of the
European Parliament and of the Council®;

e and contribute to the prevention of threats to the internal security of any of the
Member States.

On 2 August 2021, Regulation (EU) 2021/1134, amending inter alia the VIS Regulation
entered into force. It provides visa-issuing authorities with key information on applicants for
short-stay Schengen visas while allowing border guards to detect travellers that may pose
security risks. The new rules also expand the scope of the VIS — notably by adding applicants
and holders of long stay-visas and residence permits — in full respect of the data protection
acquis, to ensure that the relevant authorities have the information they need, when they need
it. The new rules agreed will allow for more thorough background checks on applicants for
short-stay visas, long-stay visas and residence permits, better information exchange between
Member States on holders of such documents, and full interoperability with other EU
information systems.

As per Article 11(1) of Regulation (EU) 2021/1134, the Commission shall adopt a decision
by 31 December 2023 to set the date for the entry into operation of the revised VIS.

3 Council Decision 2004/512/EC of 8 June 2004 establishing the Visa Information System (VIS) (OJ L 213,
15.6.2004, p. 5).

4 Regulation (EC) No 767/2008 of the European Parliament and of the Council of 9 July 2008 concerning the
Visa Information System (VIS) and the exchange of data between Member States on short-stay visas (VIS
Regulation) (OJ L 218, 13.8.2008, p. 60).

5 Regulation (EU) No 604/2013 of the European Parliament and of the Council of 26 June 2013 establishing the
criteria and mechanisms for determining the Member State responsible for examining an application for
international protection lodged in one of the Member States by a third-country national or a stateless person (OJ
L 180, 29.6.2013, p. 31).



However, the article also lays out a number of conditions before this decision can be adopted,
namely that the necessary implementing and delegated acts referred in this report will need to
be adopted, the European Union Agency for the Operational Management of Large-Scale IT
Systems in the Area of Freedom, Security and Justice (eu-LISA) will have to notify the
Commission of the successful completion of all testing activities, and Member States will
have to notify the Commission that they have made the necessary technical and legal
arrangements.

The VIS will be part of the common interoperability framework established by Regulations
(EU) 2019/817° and (EU) 2019/818’ of the European Parliament and of the Council, thus the
development of its new features and processes should be fully coherent with those in the
other EU information systems that are part of the framework.

Under the terms of Article 11(3) of Regulation (EU) 2021/1134, the Commission is required
to submit a report to the European Parliament and to the Council on the state of play of
preparations for the full implementation of the Regulation. The report should include detailed
information about the costs incurred and information as to any risks that may impact the
overall costs. Similar reports are to be submitted by the Commission every year until the
Commission adopts the decision setting the date of the start of operations of the VIS pursuant
to the above-mentioned Regulation.

This is the Commission’s first report, and it covers the period from the adoption of the
amending Regulation on 7 July 2021 to the preparation of this report in December 2022.

2. Implementing legislation of the VIS Regulation
Regulation (EU) 2021/1134 provides that implementing legislation should be adopted in
order to supplement and implement certain detailed technical aspects of the Regulation. Some
of these acts are necessary to fully enable eu-LISA to commence the design and development
of the new functionalities in the context of the overall IT system architecture, especially as
this requires defining technical specifications. Other acts are needed to lay down technical
rules to facilitate use of the VIS by the relevant Member State authorities and EU agencies.

Since the adoption of the Regulation in 2021, the Commission has organised 14 Committee
meetings and 6 Expert Groups on the VIS to discuss a series of draft implementing and
delegated acts necessary for the development of the revised VIS.

Currently, work on all 12 implementing and delegated acts has commenced, and they are at
various stages of the adoption procedure. Six implementing acts and three delegated acts are
being discussed in the relevant committee and expert group, while three implementing acts
are already formally adopted. This is further illustrated in the table below:

6 Regulation (EU) 2019/817 of the European Parliament and of the Council of 20 May 2019 on establishing a
framework for interoperability between EU information systems in the field of borders and visa and amending
Regulations (EC) No 767/2008, (EU) 2016/399, (EU) 2017/2226, (EU) 2018/1240, (EU) 2018/1726 and (EU)
2018/1861 of the European Parliament and of the Council and Council Decisions 2004/512/EC and
2008/633/JHA (OJ L 135, 22.5.2019, p. 27).

" Regulation (EU) 2019/818 of the European Parliament and of the Council of 20 May 2019 on establishing a
framework for interoperability between EU information systems in the field of police and judicial cooperation,
asylum and migration and amending Regulations (EU) 2018/1726, (EU) 2018/1862 and (EU) 2019/816 (OJ L
135, 22.5.2019, p. 85).



Table 1 State of play of required implementing and delegated acts on 7 December 2022

Regulation Type of act Adopted Under In committee [ Not  yet
formal or group started
adoption

VIS Delegated 3

Implementing | 3 6

3. Monitoring of implementation by Member States and EU agencies
The importance of timely implementation of the revised VIS is well recognised at EU and
Member State level, as are the interdependencies between the VIS and the development of
other EU information systems and of the interoperability components. To achieve full and
timely implementation, Member States, EU agencies and the Commission have to advance
together to avoid that the lack of action by any one of them leads to a delayed entry into
operation for all.

4. Costs and risks
The Commission proposal for the Amending Regulation was adopted on 7 July 2021, one
year later than originally envisaged. The Legislative Financial Statement annexed to the
European Commission’s proposal for the Amending Regulation revising the VIS Regulation
was amended in July 2021 due to the updated time schedule of the revised
VIS implementation and to ensure the availability of sufficient financial and human resources
for eu-LISA.

The amended Legislative Financial Statement indicated that the proposal requires in total
EUR 178.6 million from the EU budget over the period 2021-2027. This amount includes the
relevant budget for the Member States (EUR 45 million) for adaptation of their national
systems, for Europol (EUR 29.8 million) for the necessary upgrade of the agency’s IT
systems and staffing needs, for the European Border and Coast Guard Agency (EBCGA)
(EUR 5.4 million) for setting up a new access to the VIS within the Agency, staffing needs
and meetings, and for eu-LISA (EUR 98.2 million) for the development of all IT strands of
the proposal and operation of the updated VIS, as well as for temporary staffing needs.

Based on the Commission proposal for the Amending Regulation, the impact on the
operational expenditure for eu-LISA for the development of the revised VIS is estimated at
EUR 16.2 million for the year 2022 and EUR 28.9 million in 2023.

The implementation of VIS within the common interoperability framework and its
adaptations to interact with the other IT systems involve a succession of different
modifications that result each time in a new version of the system. These different versions of
VIS have to be implemented in a sequence. The economic consequences of the Covid-19
crisis have also had an impact on public procurements and implementation procedures in the
Member States and Union agencies. The above-mentioned aspects may affect the duration of
some parts of the project to implement the new architecture for EU information systems for
borders, migration and security.




Following a decision of the eu-LISA Management Board of 23 June 2022 and further to the
decision of the informal Justice and Home Affairs Council of 11-12 July 2022, the timeline
for the implementation of the new IT architecture for EU information systems and their
interoperability has been revised. Following the delayed entry into operation of the Schengen
Information System, the entry into operation timeline of the different EU information systems
is now as follows: March 2023 for SIS, mid-May 2023 for EES, mid-November 2023 for
ETIAS and for ECRIS-TCN and a progressive start of operation of the interoperability
components by June 2024.

The potential impact of the revised timeline for the EU information systems and
interoperability on the costs of implementation of VIS is not measurable at this stage.
Nevertheless, according to the available data on expenditure incurred in 2021 and 2022 by
the Member States and the relevant EU agencies, no risk of overspending of the amounts
estimated in the amended legislative financial statement has been identified to date.

5. Conclusion

Member States, Schengen associated countries and EU agencies share a general commitment
to ensure full implementation of the revised VIS, also as part of the wider interoperability
framework of EU information systems. For its part, the Commission continues to coordinate
and closely monitor the progress of all involved with a view to having full availability of the
new and upgraded IT systems and the interoperability components by June 2024. In June
2022, eu-LISA’s Management Board invited the agency to explore the possibility to integrate
the timeline for the implementation of the revised VIS more closely into the overall revised
Interoperability timeline, which was confirmed by the Justice and Home Affairs Council of
11-12 July 2022.

Overall, work on the implementation of the revised VIS is on track. However, ensuring that
this remains the case requires all involved to advance together on the development and
implementation of all EU information systems and interoperability components and risks for
delays to be continuously monitored. The Commission continues to engage with all
concerned stakeholders to detect potential delays that could arise and to keep any such delays
to a minimum in order to respect the agreed implementation timeline.
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